
 

 

 

 

 

 

March 14, 2016 

 

VAOT Resident Engineer 

Southwest Regional Const. 

61 Valley View 

Mendon, VT 05701 

Attention: Tim Pockette, P.E. 

 

RE:  Bridge Project City of Rutland 

 March 2016 - Four-week look-ahead narrative & workday/hour narrative. 

 

 

Dear Tim, 

 

 Please find the attached CPM Schedule Update for your review and approval. 

 In accordance with section 61 (3) I would like to highlight the following: 

 

 

1. Progress during the update period: 

a. River Street 

i. Begin Demolition of old River St. Bridge. 

b. Ripley Road 

i. Seasonal shutdown through 3/21. 

2. No shift in critical path activities from February update. 

3. Sources of delay: 

a. VTrans redesign of the Pier reinforcing means that this material will not be available for 

installation until 6/18.  KCC will try to limit this delay by working on Abutment 2 even 

though this will make accessing the Pier much more difficult.  This delay was addressed 

in CO #6. 

b. The difficulty experienced installing the cofferdam at Abutment 1 has put this critical 

path 18 days behind the original CPM.  We will continue with our current overtime 

schedule in order to make up this time.  This delay addressed by continued use of 

overtime work hours to meet the interim completion date. 
c. Ordered to stop work at the stone wall to resolve issues with the property owner’s 

expectations for the stone wall appearance.  This delay was addressed in CO #7. 

d. Order to stop work at Ripley pier when piles reached capacity and refusal prior to the 

minimum depth shown in the plans.  This delay was addressed in CO #8. 

e. Splicing of Piles at Ripley Pier.  This delay was addressed in CO #8. 

4. Potential Problem Areas:  NA. 

5. Work planned for the next update period: 

a. River Street 

i. Complete River St. Bridge demolition. 

b. Ripley Road 

i. Backfill at Abutment 1 



 

ii. Utility Work at Abutment 1 Side 

iii. Detour Ripley Road Traffic 

iv. Excavation & Pile Driving at Abutment 2 

6. Changes to the Schedule:  None. 

 

 Thank you for reviewing this schedule.  Please call with any questions or concerns. 

 

 

Sincerely, 

 
Michael Martin 

Project Engineer 

KCC 

 


